



President: Br J Mintoor,
Secretary: Br H Coenraad

REPORT RE THE PETRUSVILLE PROJECT

Greetings in the name of Jesus Christ!

The Synod Broederband once again was afforded the opportunity to travel to Petrusville to continue the construction work which we have started. As we arrived we were well received in the early hours of Saturday (May 5th, 2013) by the members of the Petrusville congregation where we took the opportunity to bless them with clothes and gifts.

The project of erecting a place of worship for the Petrusville UCC is a UCCSA project, managed by the SA Broederband. This idea came into being after the UCCSA Officers visited the area and discovered the need for a church building. The Broederband was challenged to spearhead the project which we gladly accepted.

Phase 1 of the project had been concluded. This included the laying of the foundation, building the walls and laying of the concrete slab for the floor.

Thus, the main purpose of our recent visit was to start the preparation work for phase 2. This phase will include the continuation in building of the walls as well as fitting the window and door frames. On our arrival Bro Van Wyk and his team measured out where the pillars and doors should be of the building. This prepared the way for the local brick layers to continue with the building of the walls.

Phase 2 needs to be followed by adding the roof, fitting the electrical items as well as plastering the walls. The roof will be a very costly item and we will surely need some financial assistance to complete the roof.

Finally, after months of raising funds, the building process is on the way and the building should now show signs of progress.

The SA Broederband would like this opportunity:

- a) To thank God for travel mercies that allowed us to continue with the work in Petrusville;
- b) To thank the UCCSA for their generous donation.
- c) To thank everyone that gave donations and gifts towards the building project from individuals, local churches and the Broederband;
- d) To thank all those that keep us in their prayers as we labour in God's vineyard.

However, we are far from finishing the project and we will need your continued support. In the light of that we would like to make the following recommendations:

Recommendations:

We would like to recommend that:

1. All UCCSA Organizations like the Soldiers of Christ to take up the challenge to support the project.
2. The SA Synod considers making a financial donation towards this project to expedite the building process.
3. All South Africa Synod Regions and Bande be encouraged to seriously raise funds for this project atleast R3000.00 per region per annum.

Humbly submitted by:

Brian Norris
On behalf of the
SA Synod Broederband Treasurer
Petrusville Building Project Committee